TCR Program — Application Approval Project # 92 — August 2008

Regional San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line

ceeememmemeeeeenneneoo €A1 HaNford in Kings County:-Kings Park Track and Signal Improvements. ...

($ X 1,000)

Estimated Project Cost: $21,028 TCRP Funds covered by application: $10,000

Total TCRP Funds Available: $10,000 Phases(s) covered by application: all

Lead Agency: California Implementing Agency: California
Department of Department of
Transportation Transportation

TCRP allocations approved: $10,000 for Phase(s): 4

Advance approved: $0 for Phase(s): N/A

Project Summary:

The purpose of this project is to improve travel times of Amtrak intercity passenger trains on the San Joaquin
Corridor by constructing a second main track through the area. This will allow the passenger trains to pass
through unimpeded by freight traffic and other Amtrak passenger trains traveling in the opposite direction.

This project is to construct a second mainline track and related signal improvements on a 5.8 mile section of
BNSF-owned track on the San Joaquin Corridor between Shirley and Hanford in Kings County. Phase 3 funding
from the STIP will provide for the acquisition of right-of-way to develop maintenance access roads. Phase 4
funding will be used to construct the second main track, upgrade existing sidings, realign existing track, construct

or replace turnouts and crossings, and extend necessary bridges, relocate utilities as needed, and excavate and
place embankment material and sub-ballast.

This project was placed on hold during the time the TCRP funds were suspended and other San Joaquin Corridor
projects were under construction. Since that time, modeling of the corridor has been updated, showing that the
highest of the top five priority projects for efficient intercity rail passenger train operations on the corridor is the
Kings Park Track and Signal Improvements. The scope is being revised to construct this priority project, which is
a portion of the original scope (between Shirley and Hanford). The change in scope consists of extending the
double track to a continuous 10-mile stretch, rather than a 5.8 mile section, and removing right-of way acquisition,
which is no longer necessary. Due to funding constraints, STIP funds for construction of this project are no longer

available. To fully fund this revised scope, TCRP Projects #92 and #99.2 are being amended to add funds to
these projects.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Studies, Environmental, Permits 9/00 10/02 $154
2 Plans, Specifications and Estimate 9/00 10/02 $617
3 Right of Way Acquisition
4 Construction 5/08 5/11 $20,257
Total: $21,028
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP#92 |State Committed $10,000 $10,000
Proposed
STIP-GFIIP |State Committed $154 $617 $771
Proposed
TCRP#99.2 |State Committed $10,257
Proposed
Totals: |-Sommitted $154 $617 $20257  $21,028
Proposed
Totals: $154 $617 $20,257 $21,028
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Prior TCRP Action:
e The original application for this project was approved on May 9, 2002, under Resolution TA-02-06.
e An amendment to revise the scope, to update the project schedule and funding plan was approved on
February 14, 2008 (Resolution TAA-07-46).
¢ Allocation of $10,000,000 for Phase 4 on February 14, 2008 agenda was deferred until additional TCRP
funds become available.
¢ Allocation of $10,000,000 for Phase 4 was approved August 28, 2008 (TFP-08-01).

Status of Conditions: The following condition was set forth under Resolution TA-02-06:
e Allocation of funds contingent upon CTC review of the final Mitigated Negative Declaration and approval
for future consideration of funding.

Discussion/Issues: No Issues. CTC reviewed the Mitigated Negative Declaration and approved the project for
future consideration of funding on October 3, 2002, under Resolution E-02-45.




